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National Aeronautics and Space Administration
George C. Marshall Space Flight Center
Huntsville, Alabama 35812

Attention: Mr, H. Ronald Greene, PR-RC
Contract Administrator

Subject: Contract NAS 8-11584
First Quarterly Report

Gentlemen:

This first quarterly progress report covers the reporting period of

17 April to 15 July 1964, Copies of engineering drawings are included as

a part of this report. These drawings are not final drafted drawings but are
engineering sketches included to reflect the design status of the project.

1.0 SUMMARY

The Navigation System Test Stations contract award was made
on 17 April 1964. Contract negotiations were held after contract award to
better define the overall job content both technically and administratively.
These negotiations were completed and a final contract date assigned on
15 May 1964,

Actual project effort was started on 15 May 1964. The first three
weeks of the project quarter were directed toward overall gystem planning and
material handling planning. Assignment of technical personnel to the overall
project effort was accomplished. Milestone lists which reflect the various
time periods required for contractual performance were prepared and
submitted in the first monthly progress report. The milestone lists are
updated with each monthly progress report to indicate detailed job status.
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System logic design was started on 1 June 1964. Several drawings
have now been completed with the exception of interwiring connections. These
drawings are included in this report but are to be considered as engineering
sketches and not final drawings as mentioned previously.

All major system components have been placed on order and
delivery dates have been assigned. Present delivery estimates indicate that
all items will be received within imposted time limitations.

The inspection plan and detailed performance specifications were
forwarded to MSFC this quarter. Comments were received from MSFC
regarding the inspection plan and appropriated changes are presently being
made,

The first design review meeting was held at SEL this period with
representatives from MSFC. A detailed discussion of drafting procedures and
practices was held to familiarize the MSFC personnel with standard SEL
drafting techniques. A brief discussion of the logic design was also included
and system configuration was finalized,

At the present time all phases of the project are proceeding on
schedule. Logic design is approximately 15% complete, mechanical design
5% complete.

2.0 PROJECTIONS FOR NEXT QUARTER INCLUDE

Completion of logic design, completion of major parts procurement
and beginning of system fabrication and testing.

Yours very truly,

SYSTEMS ENGINEERING LABORATORIES,
INCORPORATED
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A. G. Randolph, Vice President
+ Marketing/Contracts
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